UDOT Construction Contractor Payments
Month Ending, Sep 30, 2006

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned
ADAMS & SMITH, INC. BRO-LCO07(6) SPRING GLEN BRIDGE REPLACEMEN 7 $600.00 ($8,625.00) $600.000  09/06/2006
B. JACKSON CONSTRUCTION STP-LC39(5) US-89; Manti City Main Street and Rest 4 4 $4,843.98 ($13,063.48) $4,843.98  09/18/2006
BROWN BROTHERS CONSTRUCTION CO.*STP-0024(28)53 SR-24; SOUTH LYMAN TO 300 EAST,E 10 $840,926.90 $42,046.35 $798,880.55  09/19/2006
STP-2496(1)0 JOES VALLEY ROAD, EASTOF 300E, 19 $40,243.69 $2,012.18 $38,231.51 09/12/2006
Build Incorporated BHO-LC13(4) DUCHESNE RIVER BRIDGE REHAB, B, 1 $97,834.40 $4,891.72 $92,942.68  09/26/2006
BURDICK PAVING STP-0040(54)151 US-40; 3500 SOUTH NAPLES 3 $34,213.40 $1,710.67 $32,502.73]  09/11/2006
CACHE VALLEY ELECTRIC COMPANY SP-0089(114)357 US-89 at 400 North, Harrisville 3 $89,155.27| $4,457.76 $84,697.51 09/21/2006
SP-9999(818) 2 Traffic Signals in Cache County US-91| 2 $109,483.79 $5,474.19 $104,009.60  09/11/2006
SP-R199(6) TWO LOCATIONS IN REGION ONE 1 $74,408.57 $3,720.43 $70,688.14)  09/14/2006
DRY CREEK STRUCTURES LLC BHF-0218(1)6 SR-218, Near Newton Bridge # F-8 4 $127,550.07 $6,377.50 $121,172.57  09/05/2006
ISTP-R299(22) VARIOUS LOCATIONS 1 $172,251.95 $8,612.60 $163,639.35  09/14/2006
STP-0091(20)11 SR-91; Wellsville Canyon 1 $279,124.00 $4,330.50 $274,793.50  09/25/2006
STP-0158(10)0 SR-158; Pineview Reservoir 2 $11,350.51 ($4,665.99) $11,350.51 09/19/2006
EDWARD KRAEMER & SONS INC *HPP-STP-2148(1)0 COTTONWOOD STREET; 5600 SOUTH 17 $816,424.23 $40,821.21 $775,603.02  09/14/2006
_ARE CONSTRUCTION, INC. & SUBSIDIARBRF-0137(5)2 Structure E-790 2 Mi East of Gunnison 6 $4,225.71 $0.00 $4,225.71 09/25/2006
BRO-LC41(11) Three Bridges in Sevier County 7 $24,646.92 ($54,568.19) $24,646.92  09/13/2006
STP-0091(25)0 SR-91; M.P. 0.3 to M.P. 3.5 3 $1,058.70 $0.00 $1,058.70  09/18/2006
FREHNER CONSTRUCTION CO., INC. SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE| 28 $618,611.20 ($659,996.96) $618,611.200  09/25/2006
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE| 27 $1,050,096.07 $52,504.80 $997,591.27  09/11/2006
GENEVA ROCK PRODUCTS, INC. SP-0068(24)43 REDWOOD ROAD; 12600 SOUTHTO 1| 1 $987,086.14 $49,354.31 $937,731.83  09/14/2006
GERBER CONSTRUCTION, INC. BHF-0006(24)288 BRIDGE; SR-6 OVER UPRR 2 $307,998.32 $15,399.92 $292,598.40  09/06/2006
GRANITE CONSTRUCTION CO OF UT IM-80-1(35)10 1-80; MP 10 TO MP 30 16 $450,726.82 ($572,182.06) $450,726.82  09/27/2006
NH-STP-0091(19)0 SR-91; FROM I-15 TO SR-90 6 $11,277.07, $0.00 $11,277.07)  09/21/2006
STP-0039(10)19 SR-39 AT 500 SOUTH AND SR-167 BR/ 6 $4,757.53 $237.88 $4,519.65  09/05/2006
STP-0068(15)55 REDWOOD ROAD, 2320 SOUTHTO 35 6 $833,415.88 $41,670.79 $791,745.09  09/28/2006
GRANITE CONSTRUCTION COMPANY *STP-0126(7)5 SR-126; SR-107 to SR-108 6 $215,390.50 $10,769.53 $204,620.97  09/27/2006
*STP-0126(7)5 SR-126; SR-107 to SR-108 5 $405,337.30 $20,266.87 $385,070.43  09/05/2006
STP-0171(15)0 SR-171, 3500 SOUTH; 8400 WEST TO 2 $1,223,911.40 $61,195.57 $1,162,715.83  09/27/2006
STP-2060(1)0 11400 South at State Street 6 $607,443.33 $30,372.17 $577,071.16)  09/11/2006
H. E. DAVIS CONSTRUCTION, INC. STP-2860(1)0 700 NORTH; MAIN STREET 900 EAST, 5 $270,506.58 $13,525.33 $256,981.25  09/06/2006
HAMILTON BROTHERS ELECTRIC, INC. SP-9999(819) Traffic Signals in Region 3 1 $31,598.75 $1,579.94 $30,018.81 09/25/2006
STP-SP-0006(57)165 SR-6 AT 2550 EAST, SPANISH FORK 1 $201,897.09 $10,094.85 $191,802.24  09/26/2006
HARWARD AND REES BRO-1670(3)0 5 Mile Wash Notom Road 3 $15,768.60 ($11,111.05) $15,768.60  09/20/2006
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HARWARD AND REES STP-LC39(4) Sanpitch River Walkway, Gunnison City | 1 $173,993.10 $8,699.66 $165,293.44  09/28/2006
HIDDEN PEAK ELECTRIC CO., INC.  SP-15-6(55)241 Alpine Interchange to University Parkway 4 $16,279.00 $813.95 $15,465.05  09/25/2006
SP-15-7(243)269 I-15: FROM SALT LAKE COUNTY THRU 3 $234,498.78 $11,724.94 $222,773.84  09/12/2006
SP-9999(717) MODIFICATION OF FREEWAY SIGNE] 6 $0.00 ($8,648.95) $0.00  09/18/2006
SP-9999(759) 3 Signals in Summit County 4 $54,651.64 $2,732.58 $51,919.06  09/27/2006
STP-2190(2)0 WASATCH BLVD. TRAIL; PARLEYS CF 1 $78,116.01 $3,905.80 $74,210.21  09/14/2006
INTERMOUNTAIN SLURRY SEAL, INC. [NHS-9999(848) REGION THREE CHIP SEAL VARIOUS| 5 $40,624.52 $2,031.23 $38,593.29  09/27/2006
SP-0014(25)31 SR-14; MP 31 - 41 1 $202,984.74 $10,149.24 $192,835.50  09/11/2006
STP-0013(32)8 SR-13; FROM SR-83 TO MALAD RIVER 2 $18,271.08 $913.55 $17,357.53  09/05/2006
_EGRAND JOHNSON CONSTRUCTION CO[M-70-4(43)214 I-70; MP 214.33 to 221.33 8 $0.01  ($170,632.82) $0.01  09/18/2006
NH-STP-R499(11) US-191; VARIOUS LOCATIONS 1 $376,206.25 $18,810.31 $357,395.94  09/25/2006
SP-0191(49)147 US-191; Moab to I-70 @ Crescent Jct (P| 3 $352,094.22 $17,604.71 $334,489.51  09/11/2006
SP-R499(9) US-191; MP 140 TO MP 157 1 $622,782.79 $31,139.14 $591,643.65  09/11/2006
STP-NH-0006(83)262 US-6; MP 262 TO 263 AND MP 292 TO ! 1 $484,123.04 $24,206.15 $459,916.89  09/12/2006
MILLER PAVING, INC. STP-LC43(18) HISTORIC UP RAIL TRAIL 1 $107,460.98 $5,373.05 $102,087.93  09/19/2006
AULTIPLE CONCRETE ENTERPRISES, INC*IM-84-5(37)26 I-84; SR-83 to SR-102 1 $429,450.43 $21,472.52 $407,977.91  09/28/2006
NIELSON CONSTRUCTION STP-0010(34)34 SR-10; RP 34.2 to RP 37.6 South of Cas| 1 $295,995.48 $14,799.77 $281,195.71  09/13/2006
STP-1332(2) Carbonville Road, Carbon County 3 $236,983.50 $11,849.18 $225,134.32  09/20/2006
STP-1612(2)0 Southmoore Cutoff Phase Two 6 $9,002.00 $450.10 $8,551.90  09/18/2006
PENHALL COMPANY IM-9999(824) Various Locations on I-84 and I-15in Re( 2 $131,324.33 $6,566.22 $124,758.11  09/20/2006
PNK CONSTRUCTORS LLC STP-0021(10)77 MILFORD SR-21 RAIL ROAD CROSSIN 5 $623,601.84 $31,180.09 $592,421.75  09/11/2006
RALPH L WADSWORTH CONSTR CO INC *BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CANY 14 $98,414.26 $4,920.71 $93,493.55  09/06/2006
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J{ 36 $1,931,674.57 ($1,897,866.09)  $1,931,674.57  09/14/2006
RESTRUCTION CORPORATION SP-0089(130)241 Bridge Preservation South of Gunnison = 1 $96,573.57 $4,828.68 $91,744.89  09/12/2006
KYVIEW EXCAVATION AND GRADING, IN(HPP-0089(45)341 US-89 & 200 NORTH, KAYSVILLE INTE 8 $40,795.54 $2,039.78 $38,755.76  09/11/2006
STP-1826(2)0 OLD HWY 91; MONA TO N. JUAB Phas| 6 $77,006.99 $0.00 $77,006.99  09/14/2006
ORENSEN, CRAIG F. CONSTRUCTION, IN(CM-LC49(86) PROVO AREA OPTIC AND WAN 5 $154,207.80 $7,710.39 $146,497.41  09/11/2006
SP-9999(676) ONE TRAFFIC SIGNAL IN REGION 2 5 $408.10 ($9,807.59) $408.10  09/18/2006
KER & PARSON COS DBA JACK B. PARSCSP-0134(2)11 2700 NORTH; I-15 TO WASHINGTON, ¢ 15 ($134,353.27)  ($143,812.85)  ($134,353.27) 09/26/2006
SP-0232(5)0 SR-232; FROM GORDON AVE.TO SR-1 2 $132,824.77 $6,641.24 $126,183.53  09/05/2006
SP-9999(809) Various Locations In Region ONe 3 $15,685.50 ($6,716.61) $15,685.50,  09/28/2006
KER & PARSON COS DBA STAKER PAVIN*NH-STP-0201(8)0 SR-201; I-80 TO SR-202 7 $685,298.12 $34,264.91 $651,033.21  09/28/2006
IM-15-4(43)188 I-15; Scipio to Juab County Line 5 $522,748.50 $26,137.43 $496,611.07  09/26/2006
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KER & PARSON COS DBA STAKER PAVINSP-0036(14)56 TOOELE TO MILLS JCT 29 $21,175.67 $0.00 $21,175.67)  09/25/2006
STP-0032(16)21 SR-32; PEOA TO WANSHIP 8 $107,962.58 $5,398.13 $102,564.45  09/06/2006
STP-0111(9)6 SR-111, 8400 WEST; 5400 SOUTH TO 4 $27,060.00 $1,353.00 $25,707.000 09/28/2006
ER & PARSON COS DBA WESTERN ROCKSP-0257(6)33 SR-257; RP 33.095 to RP 45.606 3 $17,539.24, $0.00 $17,539.24)  09/11/2006
STP-R499(6) SR-18; and SR-219; MP 40-51 and 0-2 1 $1,854,762.67 $92,738.13 $1,762,024.54  09/25/2006
W. W. CLYDE & CO *NH-0491(1)0 US-491; MONTICELLO TO COLORADO 7 $1,749,713.68 $87,485.68 $1,662,228.00 09/19/2006
NH-0191(25)124 US-191; MOAB MAIN STREET 9 $746,032.79 $37,301.64 $708,731.15  09/14/2006
SP-0006(27)231 HELPER INTERCHANGE 2 $712,307.38 $35,615.37 $676,692.01 09/06/2006
WADSWORTH BROS CONST. CO. INC. *BRF-STP-0114(4)2 PROVO RIVER BRIDGE REPLACEMEN 1 $516,245.70 $25,812.29 $490,433.41 09/27/2006
*IM-15-5(32)223 I-15; SOUTH NEPHI TO NORTH NEPHI| 8 $2,311,612.12 $115,580.61 $2,196,031.51 09/27/2006
*IM-15-5(32)223 I-15; SOUTH NEPHI TO NORTH NEPHI| 7 $1,833,567.31 $91,678.37 $1,741,888.94  09/11/2006
*STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EASTO| 32 $69,285.77 $0.00 $69,285.77)  09/11/2006
BHF-STP-0068(17)45 SR-68; BRIDGE REHAB 100 S,200S,8 6 $929,951.74 $46,497.59 $883,454.15  09/11/2006
BRO-LC43(20) Brown's Canyon Road over Weber River| 5 $164,398.41 $8,219.92 $156,178.49  09/05/2006
CM-2172(5)10 3900 S 500 W Intersection&Ped Access 1 $297,879.29 $14,893.96 $282,985.33  09/11/2006
IBRC-IBRF-IBHF-215-9(110)2 I-215 EAST OVER 3760 SOUTH & 3900 13 $13,480.23 ($82,630.24) $13,480.23)  09/18/2006
STP-LC35(124) JORDAN RIVER PARKWAY AT 3900S( 3 $118,919.60 $5,945.98 $112,973.62  09/14/2006
WEBER COUNTY CONSTRUCTORS  |SP-15-8(34)342 I-15; NEW OGDEN WEBER EXPANSIO| 7 $7,837,222.48 $391,861.12 $7,445,361.36  09/11/2006
VIINUCHE CONSTRUCTION AUTHORITY, LSP-0191(28)52 BLANDING TO MOAB 21 $96,055.32 $0.00 $96,055.32]  09/25/2006
WESTERN STRUCTURES & PRECAST |ISTP-15-5(36)194 1-15; JUAB COUNTY 3 $5,095.62 ($8,591.78) $5,095.62  09/14/2006
Tota|s $37,504,160.46  ($1,950,145.47) $35,801,386.27
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